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The Peregrine Sounding Rocket Program is a joint basic research program of NASA
Ames Research Center, NASA Wallops, Stanford University and the Space Propulsion
Group, Inc. (SPG). The goal is to determine the applicability of liquifying hybrid technol-
ogy to a small launch system. The approach is to design, build, test and fly a stable, efficient
liquefying fuel hybrid rocket vehicle to an altitude of 100 km. The program was kicked
off in October of 2006 and has seen considerable progress in the subsequent 18 months.
Two virtually identical vehicles will be constructed and flown out of the NASA Sounding
Rocket Facility at Wallops Island. This paper presents the current status of the project
as of June 2008. For background on the project, the reader is referred to last year’s paper.1
I. Introduction
The Peregrine Sounding Rocket Program was conceived of in late-2006 as a research program studying
scaling of single-port high regression rate hybrid rockets. The project goal is to demonstrate the inherent cost
and simplicity advantages of such hybrid systems in a real-world flight demonstration program. Aggressive
performance goals have been set, targeting 100km in altitude (the edge of space) and a fairly compressed
development schedule. The project team consists of a partnership between NASA Ames Research Center,
Space Propulsion Group, Inc. and Stanford University. For a full background on the project, its scope and
the parties involved, please see Dyer et. al.1The project has now been active for roughly 18 months and in
that time significant progress has been made, including:
• Successfully completed Conceptual Design Review (CoDR), and Preliminary Design Review (PDR) for
flight vehicle capable of 100km altitude
• Designed and fabricated flight-weight combustion chamber, main oxidizer valve, throttle system and
thrust structure
• Successfully completed Conceptual Design Review (CoDR), preliminary design review (PDR), Critical
Design Review (CDR) and Integrated Test Readiness Review (ITRR) for ground test facility at NASA
Ames Research center
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Figure 1. Updated Peregrine Timeline
• Completed subsystem testing for flight weight main oxidizer valve, throttle system, helium pressuriza-
tion system, ignition system, and thrust structure
• Completed facility integrated test series including 5 cold-flow tests including two with live igniters, and
3 hot-fire tests.
While this is significant progress by any measure, the project suffered a schedule setbacks due to the July
2007 explosion at the Scaled Composites test site involving nitrous oxide (see Fig. 1). A thorough review
of the system design and nitrous oxide operational procedures was undertaken and several changes have
been implemented to increase human safety. The work of Karabeyoglu et al.2 presents much of the theory
surrounding nitrous oxide decomposition kinetics and flame propagation. These results were instrumental in
performing the system safety assessment for the Peregrine system and are recommended reading for anyone
designing or operating nitrous oxide based systems. Despite slippage of approximately 8 months due to these
changes, the project is at full force and progressing well towards the stated goals. An updated timeline is
included in Fig. 1.
II. Background
Our research group began studying liquifying hybrid rocket fuel technology more than a decade ago.
The overall goal of the research is to gain a better understanding of the fundamental physics of the liquid
layer entrainment process responsible for the large increase in regression rate observed in these fuels, and to
demonstrate the effect of increased regression rate on hybrid rocket motor performance. To date we have
carried out more than 400 motor tests with a variety of oxidizers (N2O, GOx, LOx) at ever increasing scales
with thrust levels from 5 to over 5,000 pounds in order to move this technology from the laboratory to
practical applications.
The Peregrine program is the natural next step in this development. We have flown a number of small
sounding rockets with diameters of 3, 4 and 6 inches but Peregrine at a diameter of 15 inches and 14,000
pounds thrust is by far the largest system we have ever attempted and will be one of the largest hybrids ever
flown. Successful Peregrine flights will set the stage for a wide range of applications of this technology. The
metrics of the program are
1. Demonstrate satisfactory motor performance in ground test.
2. Demonstrate motor throttling in ground test.
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Figure 3. Flight weight fore-end
3. Fabricate the sounding rocket system, transport it to the NASA Wallops facility and and launch a
payloadt to 100km using paraffin and N20 as the propellants.
4. Demonstrate operational efficiency at the Wallops launch site.
III. Ground Test Hardware
Figure 2. Assembled combustion chamber on the test
stand at NASA Ames
One of the goals of the ground test program was
to test as much of the flight weight hardware as early
as possible. All of the chamber components are in
their flight configuration except that the wall thick-
ness on the main chamber section was left thicker for
initial testing. The entire main valve and throttling
assemblies consist of the actual flight hardware.
A. Combustion Chamber
The combustion chamber components are all com-
plete and proof-pressure tested. No major revisions
were needed between Critical Design and manufac-
ture. The assembled combustion chamber on the
ground test stand is depicted in Fig. 2.
B. Flight Weight Main Valve
The flight-weight main valve, actuator and control
system has been manufactured, assembled, tested and run in live tests. The assembly consists of an off-the-
shelf lightweight ball valve, a custom designed light-weight high pressure pneumatic actuator, four off the
shelf solenoids and a flight-weight solid-state valve controller board. The partially disassembled fore-end of
the motor is depicted in Fig. 3.
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C. Facility Plumbing, Control and Instrumentation
Figure 4. Peregrine control system
All major plumbing has been hydrotested. The con-
trol system, developed for Peregrine, is almost iden-
tical in hardware and software to that which will be
used for the flight ground support equipment and
has successfully completed a rigorous test program
(Fig. 4). All sensors in the instrumentation system
are calibrated.
IV. Pre-Hot Fire Testing
A. Cold-flow Tests
A total of three cold flow tests were run to verify
system flow capability. A flow model for the en-
tire supercharged nitrous oxide tank and feed sys-
tem was built in order to predict flowrates. A two-
phase injector model was used for injector design.3
For the first cold flow, the injector was left with ap-
proximately 12% of its design open area unused to
hedge against lower than expected flowrate. The
measured flowrates and system pressures confirmed
the flow system and injector model and the injector
was opened to its final area. Fig. 6 shows a cold
flow test. Fig. 5 illustrates the agreement between model and measurements.
B. Cold All-up Tests
Two ”all-up” tests were performed. These tests were essentially dry rehearsals for the hot-fire test, consisting
of live igniters and cold flow. The first test used one igniter and the second all three. In both tests the
flowrate was as expected and the igniter timing was deemed acceptable. Fig. 7 shows ”all up” test A5 prior
to oxidizer flow the ”all-up” tests.
V. Hot Fire Tests
The hot-fire phase of the test program is the most important to the success of the Peregrine program
moving forward. During the hot-fire test program, all major flight subsystems will be tested in an integrated
manor, except for recovery. Proving that the propulsion system meets its design objectives is critical both
to the detailed design of the flight vehicle and to range safety at NASA Wallops.
A. Test A6
Upon successful completion of the cold flow and ”all-up” tests, the decision was made to proceed with initial
hot-fire testing. Because the system consists of flight weight components, including the chamber itself, it was
deemed prudent to build up flowrate and chamber pressure slowly to the design goals. For this reason, the
first two hot-fire tests utilized a nozzle with roughly 2x the design throat area. Furthermore, the first test
was executed at 60% throttle, reducing the mass flowrate in the system. Test A6 successfully demonstrated
all stated goals including
• Successful and smooth ignition with no pressure overshoot
• Verify the physical integrity of chamber, nozzle and fuel grain under combustion conditions
• Further validation of injector model including back-pressure
Fig. 8 shows test A6.
4 of 9
American Institute of Aeronautics and Astronautics
50 52 54 56 58 60 62 64 66 68 70−200
0
200
400
600
800
1000
1200
1400
1600
Time (s)
Pr
es
su
re
s 
(p
si
a)
 
 
POT (data)
PHe(data)
POI (data)
POT (model)
PHe(model)
PC (model)
POI (model)
Figure 5. System model results agree with cold flow very well
Figure 6. Cold Flow - Test A3
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Figure 7. ”All-up” with three igniters - Test A5 - prior to oxidizer flow
Figure 8. Test A6 - First hot fire test at 60% throttle and 2x throat area
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Figure 9. Test A7 - Second hot fire test at 100% throttle and 2x throat area
B. Test A7
Test A7 was identical to Test A6 except that the throttle was set to 100% delivering the full 30kg/s mass
flowrate of oxidizer to the chamber. The test successfully demonstrated ignition at full oxidizer mass flow-
rate and further verified the structural and thermal integrity of the chamber, nozzle and fuel grain. Fig. 9
depicts Test A7 roughly 1 second into the burn.
C. Test A8
Test A8 was completed literally days before this report was submitted so all of the data has not been
thoroughly reviewed. This was the first test to use the as-designed nozzle area leading to a chamber pressure
very close to the designed value. Though the test data reduction continues, the preliminary results indicate
combustion efficiency well in excess of 90%. In addition, the liquifying paraffin based grains have survived
the full chamber pressure structurally intact. These results are very encouraging.
VI. Flight Vehicle Design Status
Much of the design work has been completed on the flight vehicle. The bulk of the detailed design effort
went into the combustion chamber and associated components. The main factors that are being considered
now are
• System multi-disciplinary optimization
• Stability, aerodynamics and fin design
• Tank detailed design and manufacturability
• Recovery system design
• Ground support equipment design
The systems optimization code has been built but the actual study is pending completion of the hot-fire
test series. A fair amount of effort will go into ground support equipment design, build-up and testing in the
hope of streamlining operations at NASA Wallops as much as possible. A snapshot of the current detailed
design is shown in Fig. 10.
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Table 1. Test Matrix
Test No. ChamberInstalled Duration Ignitors
Target
Flowrate
Achieved
Flowrate Notes
A1 No 3 s 0 20.5 kg/s 21.5 kg/s
12% of injector design
open area left un-
drilled for first test
A2 No 3 s 0 18.9 kg/s 18.5 kg/s
Throttle set at
60%Injector area
opened by 20%
A3 No 7 s 0 25.5 kg/s 22.5 kg/s
Regulator droop led
to lower than ex-
pected flowrate
A4 No 3 s 1 31.1 kg/s 31 kg/s Igniter timing test
A5 No 6 s 3 31.6 kg/s 31 kg/s Three igniter timingtest
A6 Yes 4 s 2 18 kg/s 17.8 kg/s
First hot-fire test.
Successful ignition,
test proceeded for
full duration without
incident
A7 Yes 4 s 2 29 kg/s 29.5 kg/s
First 100% hot-fire
test. Successful ig-
nition, test proceeded
for full duration with-
out incident
A8 Yes 4 s 2 25 kg/s 22.5 kg/s
Nominal nozzle
throat area. Small
throttle system
anomaly resulted in
low flowrate. Com-
bustion efficiency
very high.
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Figure 10. Current flight vehicle design in-progress
VII. Future Direction and Conclusion
The Peregrine project is proceeding rapidly towards a flight in 2009 from NASA Wallops. In the next
3-4 months, there will be intense testing activity at NASA Ames as the team slowly continues to do basic
research on the stability and efficiency characteristics of this motor. Once the motor is well characterized, 2
full duration tests will be run to satisfy NASA Wallops mission requirements. An additional set of testing
will be performed after this to demonstrate throttling which will not be utilized until Flight 2. Concurrently,
the team will be working on vehicle detailed design using actual performance numbers from ground test.
Initial vehicle fabrication and ground support equipment buildup will begin in January of 2009 leading to a
projected flight in the second half of 2009.
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